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NOTE: This information is being collected for the following purposes: 
1. To make a list of all companies/organizations with which AtlantOS partners have had contact. 
This is important to demonstrate the extent of industry and public‐sector collaboration in the 
obs community. Please note that we will only publish one aggregated list of companies and not 
mention specific partnerships.  
2. To  better  report  success  stories  from  the  AtlantOS  community  on  how  observing  delivers 
concrete value to society.   
*For  ideas  about  relations with  stakeholders  you  are  invited  to  consult D10.5 Best Practices  in 
Stakeholder Engagement, Data Dissemination and Exploitation. 
   
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
4 
 
Table	of	Content	
1  Executive Summary ...................................................................................................................... 7 
2  General scope of the document .................................................................................................. 9 
3  Argo network enhancements .................................................................................................... 10 
3.1  Rationales ............................................................................................................................ 10 
3.1.1  Deployment areas ........................................................................................................ 10 
3.1.2  Data flow ...................................................................................................................... 10 
3.1.3  BGC‐Argo data usage ................................................................................................... 10 
3.1.4  pH and pCO2 ................................................................................................................. 10 
3.2  Floats specifications and procurement ............................................................................... 10 
3.3  Acceptance tests and derived actions ................................................................................. 11 
3.4  Deployment plans and achievements ................................................................................. 11 
3.5  AtlantOS fleet status – February 2019 ................................................................................ 14 
3.6  Availability of float’s data .................................................................................................... 15 
4  Development of an Autonomous System for Argo Floats Release – ASFAR (IFREMER) ........... 17 
4.1  System description and developments ............................................................................... 17 
4.2  System deployments (BOCATS / RREX) ............................................................................... 17 
4.3  Perspectives ......................................................................................................................... 18 
5  Development of the ability of floats to measure pH (SU) and pCO2 (GEOMAR) ...................... 20 
5.1  Seabird SeaFet pH sensor integrated to NKE Instrumentations profiling float (SU) .......... 20 
5.1.1  Developments .............................................................................................................. 20 
5.1.2  Deployments and results ............................................................................................. 21 
5.2  pCO2 Optode development for autonomous platforms (GEOMAR) .................................. 23 
6  List of acronyms ......................................................................................................................... 28 
 
	
Illustrations	
TABLES	
Table 1. Call for tenders published for AtlantOS purposes ............................................................... 11 
Table 2.  Deployment cruises for AtlantOS floats .............................................................................. 12 
Table 3 . AtlantOS floats fleet status ................................................................................................. 15 
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
5 
Table 5: WMO number of the floats released by the ASFAR frame  located west of the Reykjanes 
Ridge. .................................................................................................................................................. 18 
FIGURES 
Figure 1. Deployment of a BGC float onboard AMT27 cruise ........................................................... 12 
Figure 2 Night deployment of a Deep float onboard PIRATA cruise ................................................. 12 
Figure 3. Deployment of a Deep float onboard PIRATA cruise .......................................................... 12 
Figure 4. Deployment of a Deep float onboard RAPROCAN cruise ................................................... 12 
Figure 5. Deployment positions of AtlantOS floats ........................................................................... 13 
Figure 6. Time schedule of procurement, manufacturing,  test phases and deployment at sea  for 
AtlantOS floats ................................................................................................................................... 13 
Figure 7. Vertical Temperature section of float 3902129 (Deep) with under‐ice profiles ................ 14 
Figure 8. Number of  cycles performed  for each deployed AtlantOS  float,  showing anomalies  (in 
yellow and red) .................................................................................................................................. 15 
Figure 9. Screenshot of a dedicated data webpage for an AtlantOS float (WMO 3902124) ............ 16 
Figure 10 ASFAR system with four Argo floats onboard RREX cruise ................................................ 19 
Figure 11. Night deployment of the ASFAR system onboard RREX cruise ........................................ 19 
Figure 12: Recovery of the ASFAR system during the RREX cruise realized in 2017. ........................ 19 
Figure 13. Trajectories of Argo profiling floats released from ASFAR systems on the western side of 
the ridge (red dots) and on the eastern side of the ridge (blue dots). .............................................. 19 
Figure 14. (left)The float’s head strength simulation, (middle) the Sea‐Bird Inc. interfacing board for 
SeaFET pH, (right) The USEA multisensory board developed by SU and NKE Instrumentations ...... 20 
Figure 15 Bench testing of the OEM SeaFET PH sensor attached on OSEAN board ......................... 21 
Figure  16.  SeaFET  pH  sensor  integrated  on  a NKE  Instrumentations  Provor  CTS5  profiling  float 
equipped with the OSEAN board. ...................................................................................................... 21 
Figure 17. First deployment in Ligurian Sea. Vertical distribution of pH in (left) raw and (right) after 
adjustment proposed by the manufacturer. The data between 1200 and 1700 m are suspicious even 
after alignment. ................................................................................................................................. 22 
Figure 18. Comparison between in‐situ (red), in‐situ adjusted (green) and reference measurements 
(blue) at the deployment profile ....................................................................................................... 22 
Figure 19. Second deployment at sea – July 2018. Vertical distribution of pH by the float (red) and 
reference curve (blue). After a one‐week stabilization, a constant offset of about 0.03 pH units  is 
remaining. .......................................................................................................................................... 23 
Figure 20: (A) Schematic arrangement of the CONTROS HydroFlash® O2 optode next to the CTD and 
Aanderaa  optode  on  a  PROVOR  float.  (B)  Successful  proof‐of‐concept  float  (PROVOR) 
implementation of a CONTROS HydroFlash® O2 optode as a precursor  for  further work on pCO2 
optodes.  (B)  First  profile  of  the  CONTROS  HydroFlash®  O2  optode  recorded  during  the  test 
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
6 
deployment  (Drawing  and  figures  kindly  provided  by  Christoph  Penkerc’h/LOV  and  Henry  C. 
Bittig/LOV). ......................................................................................................................................... 24 
Figure 21 : (A) Schematic overview of all underway measurements carried out during the research 
cruise M133 of R/V Meteor. The CONTROS pCO2 prototype  (flow  line 5d, red box) was arranged 
directly  behind  optical  pCO2 measurements  from  an  Aanderaa  pCO2  optode  (model  4797).  (B) 
Arrangement  of  the  pCO2‐GO‐system  (left),  CONTROS  pCO2  prototype  sitting  in  a  flow‐through 
chamber  (middle,  red  box)  and  the  SOOGuard  system  (right;  picture  and  figure  by  Tobias 
Hahn/GEOMAR). ................................................................................................................................ 25 
Figure 22. Reference pCO2 data from the GO underway pCO2 system (A) and the Aanderaa pCO2 
optode (B, green symbols) as recorded between 15.12.2016 and 13.1.2017 over the course of the 
M133 cruise of R/V Meteor. After a trans‐South Atlantic section along 34.5°S (departure from Cape 
Town/South Africa), data were recorded over the Patagonian Shelf from Jan 4th onwards. ........... 27 
  
 
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
7 
1 Executive	Summary	
In September 2018, a major milestone was achieved when the Argo programme delivered its two 
millionth profile of physical and chemical data from the world’s oceans, quadrupling the number 
collected  by  ships  over  the  previous  100  years.  Across  the  globe,  about  4,000  Argo  floats 
continuously collect data on the physical state of the ocean. The project has been revolutionising 
oceanography for nearly 20 years. 
With the emergence of stable and improved technologies allowing to build long lasting platforms, 
able to reach greater depths, to carry additional sensors and to better transmit their data to shore, 
the  international Argo Steering Team has strongly  recommended scientists,  institutions,  funding 
agencies,  ministries  of  involved  countries  to  foster  the  extensions  of  the  Core  Argo  program 
(temperature and salinity of the upper 2000m of the ocean) to greater depths (4000m to 6000m) 
and to the measurements of Biogeochemical parameters (dissolved oxygen, chlorophyll, particulate 
backscattering, radiometry, nutrients and pH). 
The deepest parts of the oceans play an important role in the evolution of the surface temperature 
on  Earth  through  its  capability  to  store  and  transport  gases  and  heat.  The  technological 
developments in the recent years have made it possible to test Argo floats which probe the abyssal 
ocean. Measuring T/S below the first 2000m will provide new information on ocean circulation and 
water mass formation and properties. Finally, it will also mitigate the lack of observations of deep 
ocean for data assimilation and modelling. 
Over the last 30 years, the ocean colour remote sensing has been widely used to understand, assess 
and model the biogeochemical processes of the upper ocean. Coupling and assimilating in‐situ data 
from oceanographic cruises has allowed to refine the remote sensing algorithms, to build accurate 
datasets for calibration and validation of satellite products, and to understand the main processes 
coupling physics, chemistry and biology at regional scales of the global ocean. For parameters hardly 
measured from satellite and required to assess the global climate change process such as the ocean 
acidification, deoxygenation, the carbon sequestration and oceanic carbon biological pump cycle, 
the  international  scientific  community  requires  the  implementation  of  a  global  network  of 
autonomous platforms equipped with biogeochemical sensors, and to  link their data with ocean 
colour remote sensing and ecosystem models. 
Based on the results of recent pilot projects enabling the use of deep Argo floats and biogeochemical 
ones, AtlantOS is integrating the “Argo Evolution” task 3.1 of the WP3 aiming to provide among the 
first deep concomitant measurements of temperature, salinity and dissolved oxygen and enhancing 
the array for biogeochemical parameters. 
The overall goal of the AtlantOS technical WP3  is to build on existing capacities for autonomous 
observing networks on both sides of the Atlantic Ocean for filling the observational gaps for certain 
under‐sampled  areas  (e.g.  Southern  Atlantic,  Equatorial  regions),  measuring  during  some  key 
periods (e.g. harsh winter conditions in sub‐polar North Atlantic). 
Within this task, the Euro‐Argo ERIC is in charge to specify, purchase, perform acceptance test and 
finally deploy seven Deep O2 floats, and six BGC floats for the upper ocean. The data flow has been 
organised,  implemented  and monitored by  the  Euro‐Argo  ERIC Office  team  in partnership with 
IFREMER and NERC/BODC. 
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Complementary to this implementation of extensions to the Core Argo program, the task 3.1 is also 
dedicated to develop new platforms to fulfil the goal of undisrupted time series for the core Argo 
parameters. The “Autonomous System For Argo floats Release” has thus been designed, tested in 
IFREMER tank, and finally successfully deployed at sea by IFREMER.  
The need  for new  sensors dedicated  to ocean acidification and global  carbon  cycle assessment 
required the implementation of novel technologies on profiling floats. SU has been in charge of the 
integration  on  a  standard  European  profiling  float  of  a  commercially  available  pH  sensor,  and 
German  manufacturer  KM  CONTROS  (Kongsberg  Maritime  Contros  GmbH)  for  the  quality 
assessment of novel optode technology (for O2) and the development of a suitable pCO2 sensor for 
profiling float autonomous network. This document relates the successes and failures experienced 
during these two extremely challenging research and development actions. 
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2 General	scope	of	the	document	
This report overviews the progress from the beginning of the project schedule concerning: 
Argo Network Enhancement 
1. Float specification and procurement 
2. Acceptance tests and derived actions 
3. Deployment plans and achievements 
4. Data management, quality control and delivery to end‐users 
New systems and sensors development 
1. Achievements 
2. Failures 
3. Deployment of prototypes 
In particular, this report will explain the reasons for the delays in float procurement, the technical 
issues  occurred  in  these  challenging  developments  and  the  actions  undertaken  to  keep  the 
achievements of the task as close as possible of its initial target. 
It will also explain the actions undertaken to develop a new pCO2 sensor for profiling floats, and 
how this development will get to its end in the project’s timeline. 
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3 Argo	network	enhancements		
3.1 Rationales	
3.1.1 Deployment	areas	
The deployment’s zones of BGC‐Argo AtlantOS float have been chosen as to fill in the observation 
gaps in the Atlantic, in particular the South Atlantic which is critically under sampled. Therefore, four 
floats were deployed there. Two of them were deployed in the core of South Atlantic sub‐tropical 
gyre as a way to continue the time‐series initiated in fall 2012 through ERC RemOcean project and 
later  continued  through  the UK Argo program.  Two  additional  floats were deployed within  the 
southern  limit  of  the  subtropical  gyre  with  the  additional  goal  of  possibly  characterizing  the 
biogeochemical fields associated to eddies originating from the Agulhas current and crossing the 
southern Atlantic. Finally,  two  floats were deployed  in  the  sub‐equatorial waters of  the Guinea 
Dome, an under‐sampled structure too with expected interesting physical‐biogeochemical coupling. 
3.1.2 Data	flow	
AtlantOS BGC‐Argo float data are Quality‐Controlled (QC) in Real‐Time through agreed international 
procedure and made available thanks to CORIOLIS Global Data Assembly Centre (GDAC). Delayed‐
mode qualification of data requires the analysis of long time‐serie for producing data of “climatic 
quality”. It will rely on the expertise of the various AtlantOS scientific PIs with respect to the core 
variables (LOV‐UPMC: Chla, radiometry, NO3; GEOMAR: O2; PML: backscattering coefficient). This 
delayed‐mode quality control will start in 2019 and will be subsequently performed yearly until the 
float death. Data will become available through the GDAC. 
3.1.3 BGC‐Argo	data	usage	
The  data  are  already  public  available  in  Real‐Time  and  therefore  potentially  usable  by  any 
operational agency or scientific PI. Presently, and to our best knowledge, these data are at  least 
used in a more global context, in particular to address the dynamic and the drivers of the so‐called 
Deep Chlorophyll Maximum, a permanent structure in the highly stratified environments where all 
AtlantOS BGC‐Argo floats have been deployed. 
3.1.4 pH	and	pCO2	
AtlantOS has contributed to the operational implementation of the pH sensor on BGC‐Argo floats 
provided by the NKE SME, one of the three main float providers to the Argo/BGC‐Argo programs. In 
parallel and as part of WP5, transfer functions have been developed (Bittig et al., 2018) to retrieve, 
on  the basis of historical databases  (GLODAP V2)  and  the  implementation of machine  learning 
methods,  pCO2  vertical  profile  from  pH  and O2 measurements which  both  are  core  BGC‐Argo 
variables.  The  development  of  such  a  so‐called  pCO2  “virtual”  product with  a  very  acceptable 
accuracy can be considered as a promising alternative waiting on pCO2 sensors will get the sufficient 
maturity and readiness level to become core BGC‐Argo sensors. 
3.2 Floats	specifications	and	procurement	
At the writing time of the AtlantOS proposal, the unitary price for BGC floats was evaluated at 50k€ 
based on the experienced amounts for the recent projects, mainly sustained by the LOV laboratory 
in France. The unitary price for Deep float was stated at 30k€. 
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The global amount for floats purchases within task 3.1 of AtlantOS was thus fixed to 560 k€. The first 
call for tender released by Euro‐Argo ERIC for AtlantOS concerned both BGC and Deep floats, in two 
lots of a common open call. 
The results obtained from the competing manufacturers showed that the price for Deep floats was 
correctly evaluated, but for BGC floats the increase in the prices for additional sensors combined to 
a disadvantageous USD/EUR rate lent to minimum prices raise up to 85K€ per float. 
Euro‐Argo ERIC then decided do have a discussion in the partner’s consortium to decide: 
 If we were  continuing with  the proposed prices  and  reducing  the  scientific  goals of  the 
project 
 If we were able to rearrange the budgets among the partners trying to lower the budgets for 
BGC purchases: In fact, LOV was holding a framework contract with SeaBird Inc. who is the 
manufacturer for all BioGeoChemical sensors approved at this time for BGC network, with a 
30% discount on sensor’s prices.  
The second option was approved, with the consequence of pursuing with the awarding process for 
Deep floats – 7 floats purchased within this first batch and disrupting the first call for tender for BGC 
floats. 
The budget transfer from Euro‐Argo ERIC was accepted by the AtlantOS management, and a second 
call for tender was opened for BGC floats. 
This second call was successful and as a final result, 6 complete BGC floats have been purchased 
within this second batch. 
The table below summarizes the calls for tender published by Euro‐Argo ERIC: 
 
OJEU  CFT 
reference 
Date  of 
publication 
Date  of 
awarding 
Awarded Company  Number  and  type  of 
floats 
2015‐150346  09/11/2015  22/03/2016  NKE Instrumentations  7 Deep Arvor  
2016‐043861  07/04/2016  21/06/2016  NKE Instrumentations  6 BGC Provor CTS4 
Table 1. Call for tenders published for AtlantOS purposes 
3.3 Acceptance	tests	and	derived	actions	
Following the awarding to NKE Instrumentations for both BGC and Deep floats manufacturing, the 
Euro‐Argo ERIC technical team has performed several pressure tests and acceptance tests on the 
provided equipment. Strong misfunctioning on hydraulic groups of the deep floats, and obsolete 
software version on BGC floats have been discovered, requiring the manufacturer to upgrade all the 
floats delivered at this time. 
Finally, all floats have been upgraded, tested and accepted.  
3.4 Deployment	plans	and	achievements	
The deployment plan for both Bio‐geochemical and Deep floats has been discussed between the 
task partners,  taking  into account  the scientific programs and  the deployment opportunities  for 
years 2017 and 2018: 
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 Two BGC floats for LOV (PI Hervé Claustre), two BGC floats for PML (PI Giorgio Dall’Olmo), 
two BGC floats for NOC (PI Brian King) 
 Two Deep floats for NOC (PI Brian King), two Deep floats for IEO (PI Pedro Velez), two Deep 
floats for IRD (PI Bernard Bourles) and one Deep float for LOCEAN (PI Jean Baptiste Sallée) 
12 floats were deployed in the Atlantic Ocean, both in the southern and northern basins, according 
to the AtlantOS area of interest and reinforcing the tropical network of observations PIRATA jointly 
operated by France, US and Brazil. One deep float is deployed in the Austral Ocean, fulfilling one 
goal of the task 3.1 aiming at integrate new features on profiling floats: the concerned Deep float 
has been upgraded with a prototype version of its software allowing the Ice detection, bringing the 
ability to maintain the operational life of the float under sea‐ice covered ocean. 
All deployments have been successfully executed between October 2017 and August 2018. 
Cruise Name  Ship  Start Harbour  Date  Country 
AMT27  RRS Discovery  Immingham  23/09/2017  UK 
CAPRICORN  RV Investigator  Hobart  09/01/2018  AUS 
JC159  RRS James Cook  Rio de Janeiro  28/02/2018  UK 
PIRATA  NO Thalassa  Mindelo  28/02/2018  FR 
RAPROCAN 0418  BO Angeles Alvarino  Tenerife  09/04/2018  SP 
RADPROF 0818  BO Ramon Margalef  Gijon  17/08/2018  SP 
Table 2.  Deployment cruises for AtlantOS floats 
 
 
Figure 1. Deployment of a BGC 
float onboard AMT27 cruise 
 
Figure  2  Night 
deployment  of  a 
Deep  float 
onboard  PIRATA 
cruise 
 
Figure 3. Deployment of a Deep float 
onboard PIRATA cruise 
 
Figure 4. Deployment of 
a Deep float onboard 
RAPROCAN cruise 
A summary of deployment positions is outlined on the following map. 
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Figure 5. Deployment positions of AtlantOS floats 
Finally, the following chart summarizes the overall manufacturer ( ), Euro‐Argo ERIC (  and  ), 
joint ( ) and deployment (  for BGC and   for Deep floats) activities: 
 
 
Figure 6. Time schedule of procurement, manufacturing, test phases and deployment at sea for AtlantOS floats 
	 BGC	floats	
	 Deep	floats	
	 	
	 JC159	cruise	
	 RADPROF	0818	cruise	
	 PIRATA	cruise	
	 IN2018_V01	cruise	
	 RAPROCAN	0418	cruise	
	 AMT27	cruise	
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3.5 AtlantOS	fleet	status	–	February	2019	
All AtlantOS floats are operating nominally at sea.  
The BGC floats are programmed with various cycling schedules, according to the requirements for 
scientific purposes. They are profiling on 5 days or 10 day‐cycle period, diving alternatively to 1000 
and/or 2000m. Their surfacing time  is automatically scheduled at each surfacing to cover all the 
circadian cycle patterns. 
The Deep floats are programmed to drift at 3000m and profile at 4000m. The low drift depth ensures 
that the grounding risk of the floats  is securely controlled, minimizing the risk for the float to be 
landed on the sea‐bed, cause of the majority of Deep floats losses occurred in the past years. 
A summary of the AtlantOS fleet health can be assessed from the float’s anomalies monitored in the 
ArgoMonitoring  tool  (http://www.ifremer.fr/argoMonitoring/floatMonitoring/650)  ,  with  an 
excellent behaviour at sea for all floats still profiling. 
Two active floats (WMO 3902130 and 3902128 ‐ Deep floats ) have one lost profile each, probably 
due to communication issues (under investigation).  
One  deep  float  died  prematurely  after  56  cycles  (WMO  3902126)  after  having  entered  in  the 
continental shelf area off the Canarias Islands coast. This loss is probably due to repeated grounding 
on the sea bed and corresponding technical issues occurring in such cases. 
One Deep float (WMO 3902129 ‐ deployed in the Austral Ocean) is flagged with anomalies at this 
date, due to entering in a sea‐ice covered area. Thanks to the Ice Sensing Algorithm implemented 
on this unique platform, the float has pursued its operational life under sea‐ice and reappeared in 
the charts  in November 2018 after 7 months under the  Ice. 10 under the  Ice profiles have been 
recovered, 11 profiles have been  lost due to memory overflow because of a too high‐resolution 
sampling strategy. 
 
Figure 7. Vertical Temperature section of float 3902129 (Deep) with under‐ice profiles 
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3.6 Availability	of	float’s	data	
All data are available from the Coriolis DAC, and fully integrated in the Argo Data distribution system 
from GDACs. 
The interested user may download data from each individual float in Ascii or NetCDF format using 
the dedicated links on individual float pages as shown below, or request a complete dataset on the 
Argo webpage http://www.argodatamgt.org/Access‐to‐data/Description‐of‐all‐floats2  
Float WMO  Float type  Status  Age  # profiles  # anomalies 
3902120  BGC  Active    70  0 
3902121  BGC  Active    68  0 
3902122  BGC  Active    120  0 
3902123  BGC  Active    119  0 
3902124  BGC  Active    110  0 
3902125  BGC  Active    64  0 
3902126  ARVOR DEEP  Inactive    56  2 
3902127  ARVOR DEEP  Active    16  0 
3902128  ARVOR DEEP  Active    68  1 
3902129  ARVOR DEEP  Active    26  21 
3902130  ARVOR DEEP  Active    67  1 
3902131  ARVOR DEEP  Active    85  1 
3902132  ARVOR DEEP  Active    77  1 
Table 3 . AtlantOS floats fleet status 
The status of the AtlantOs profiling float’s fleet can be summarized in term of data availability and 
anomalies on the data flow as reported here below: 
 
Figure 8. Number of cycles performed for each deployed AtlantOS float, showing anomalies (in yellow and red) 
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Figure 9. Screenshot of a dedicated data webpage for an AtlantOS float (WMO 3902124) 
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4 Development	of	an	Autonomous	System	for	Argo	Floats	Release	–	
ASFAR	(IFREMER)	
 
4.1 System	description	and	developments	
To ensure a  regular seeding of Argo  floats  in  regions of  interest, we have developed  the ASFAR 
system (Autonomous System For Argo FloatsRelease). ASFAR is a recoverable frame equipped with 
4 Argo floats. The frame is moored at the ocean bottom for typically 1 year. ASFAR ejects the 4 Argo 
floats at predetermined dates to maintain Argo float seeding throughout the year in a given region. 
 
Besides the development of the frame itself, we modified the software of the Argo floats mounted 
on ASFAR. Contrary to the regular deployment of an Argo float, the float is switched on in the water 
and released at depth. We thus had to modified the sequence of tests done prior to deployment 
and to disactivate for instance the satellite transmission test. We also had to ensure that the float 
rises to the surface once released, instead of diving to its parking depth. 
 
The ASFAR  frame developed and  funded by AtlantOS  complemented  three other ASFAR  frames 
acquired by Ifremer as part of the RREX project on complementary national funds. 
 
4.2 System	deployments	(BOCATS	/	RREX)	
Owing to the four ASFAR frames available at Ifremer, we maintained since 2015 two ASFAR frames 
at sea, one on each side of the Reykjanes Ridge. The Reykjanes Ridge is a major topographic feature 
that lies south of Iceland in a central position in the subpolar gyre and greatly influences the top to 
bottom large scale circulation there as well as water mass exchange and transformation between 
the eastern and western part of the subpolar gyre (Petit et al., 2018). The regular float released by 
the  two  ASFAR  frame will  allow  the  investigation  of  seasonal  to  interannual  variability  of  the 
circulation and water masses on both sides of the ridge. This analysis is currently conducted as part 
of Ivane Salaun pHD thesis (LOPS, Brest, France). 
The first two ASFAR frames were deployed in July 2015 as part of the RREX2015 cruise. Then, the 
ASFAR were recovered and two other frames were re‐deployed at the same position in 2016 as part 
of the BOCATS cruise. Then again in 2017 and 2018 as part of the RREX2017 and OVIDE2018 cruises, 
respectively.  
The frames were programmed to release floats every 2,5 months, that is 1st of September, 15th of 
November, 1st of February and 15th of April. Complementary  float deployment was done at  the 
ASFAR frame moored position in summer during the ASFAR deployment/recovery cruises, allowing 
a regular float release throughout the year. 
Note  that  the ASFAR were moored at depths shallower  than 2000m because  the  floats don not 
support pressure greater than 2000 dbar.  
The two tables below provide the WMO number of the floats deployed over 2015‐2019 on the two 
sides of the Reykjanes Ridge by the ASFAR frames.  
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
18 
 
Years  Cruise  Float 
released 1 
September 
Float released 
15 November 
Float released 
1 February 
Float released 
15 April 
2015/2016  RREX15 
June‐July 
2015 
Float not 
released 
Float not 
released 
6901721  Float not 
released 
2016/2017  BOCATS 
June‐July 
2016 
6902706  6902707  6902708  6902709 
2017/2018  RREX17 
July‐August 
2017 
6902753  6902754  Float not 
released 
6902756 
2018/2019  OVIDE18 
June‐July 
2018 
6902786  6902787  6902788  6902789 
(expected 15 
April 2019) 
Table 4: WMO number of the floats released by the ASFAR frame located west of the Reykjanes Ridge. 
Overall, 21 floats were released by the throw ASFAR between the 1st of November 2015 and the 1st 
of February 2019. Two more  floats should be released the 15th of April 2019. The ASFAR  frames 
failed to release 9 floats because of an  incorrect timing for the activation of the release system. 
Based on tests in the Ifremer pool, the release system was activated during 2 hours, while in some 
cases the release system needs to be activated during more than 12 hours. This is now modified and 
the ASFAR frame works well. Note that the floats that were not released by ASFAR were recovered 
afterwards when the ASFAR frame was recovered. 
All the floats are still active and provide good data, which show that ASFAR deployment do not alter 
the behaviour of the platform and of the sensors. 
The two ASFAR that are still in the water will be recovered in 2020 as part of cruises conducted as 
part of the international OSNAP project (Lozier et al. 2019). 
 
4.3 Perspectives	
We plan to continue using the ASFAR system in the North‐Atlantic as part of the OVIDE and OSNAP 
projects  to  maintain  the  seeding  of  Argo  floats  in  this  basin  that  are  crucial  for  Meridional 
Overturning Cell estimates (Mercier et al., 2015; Lozier et al., 2019). 
The ASFAR system could also be used in boundary currents to maintain a sufficient number of Argo 
floats there as they are rapidly ejected from this region. This could help fulfil the new Argo mission 
that  requires enhance  coverage  in  critical  regions  such as  the western boundary  regions where 
mesoscale ‘noise’ is high (Roemmich et al, 2019). 
We plan to adapt ASFAR to Deep‐Arvor floats (Le Reste et al., 2016), one of the Deep‐Argo float 
type. ASFAR deployment with Deep‐Argo floats are expected in 2021 in the Southern Ocean as part 
of the SOCHIC project (PI JB Sallée) and in 2022 in the North‐Atlantic Ocean. 
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We envision two additional developments: 
‐ float release on event like eddy or deep convection for instance, based on temperature, salinity or 
dissolved oxygen concentration anomaly; 
‐ ASFAR mounted on a mooring to allow float release in basin with bottom deeper than 2000m. 
 
 
Figure  10.    ASFAR  system  with  four 
Argo floats onboard RREX cruise 
Figure  11.  Night  deployment  of  the 
ASFAR system onboard RREX cruise 
 Figure  12. Recovery of  the ASFAR  system 
during the RREX cruise realized in 2017. 
 
 
 
Figure 13. Trajectories of Argo profiling floats released from ASFAR systems on the western side of the ridge (red dots) and on the 
eastern side of the ridge (blue dots). 
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5 Development	of	the	ability	of	floats	to	measure	pH	(SU)	and	pCO2	
(GEOMAR)	
 
5.1 Seabird	SeaFet	pH	sensor	integrated	to	NKE	Instrumentations	profiling	float	(SU)	
The choice for measuring technology of Oceanic pH from profiling floats is driven both by the ability 
of sensor to achieve a four years at sea lifetime without any human handling, and by the capacity 
to answer to strong scientific request in term of accuracy and precision of the measure. Following 
the outcomes of the US SOCCOM project, during which the MBARI has integrated pH sensors on US 
floats,  firstly  developing  an  in‐the‐lab  version  of Honeywell DURAFET  Ion  Sensitive  Field  Effect 
Transistor material and secondly transmitting the commercial implementation to Sea‐Bird Inc., the 
same technology has been retained for the integration of pH on the European NKE Instrumentations 
Provor CTS5 float. 
5.1.1 Developments	
As a consequence, an three parties agreement has been set between SU, NKE Instrumentations and 
Sea‐Bird Inc. to integrate the OEM version of the SeaFET pH sensor. The hardware developments 
required  
 a modification on  the  float’s head, with a complete  simulation of  the materials  strength 
performed at SU 
 The adapting of OEM version of the SeaFET sensor to communicate both with the science 
and technical payload of the float, and allowing the sensor to be continuously powered to 
maintain its reference electrode calibration – development by Sea‐Bird Inc. 
 the development of a new controlling board and its associated drivers for the specific piloting 
of the pH sensor: the previous payload board of the CTS5 float became obsolete, inducing 
the designing of a completely new PCB  (USEA board), work shared between SU and NKE 
Instrumentations 
 
Figure 14. (left)The float’s head strength simulation, (middle) the Sea‐Bird Inc. interfacing board for SeaFET pH, (right) The USEA 
multisensory board developed by SU and NKE Instrumentations 
Summer 2017 – December 2017: firsts bench tests on the prototype 
These first steps allowed to solve many issues on the interfacing of the various elements (sensors, 
communications module) and to validate the transition from older OSEAN science payload board to 
the updated USEA board 
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 Figure 15 Bench  testing of  the OEM SeaFET PH sensor 
attached on OSEAN board 
 
Figure 16. SeaFET pH sensor integrated on a NKE Instrumentations 
Provor CTS5 profiling float equipped with the OSEAN board. 
 
5.1.2 Deployments	and	results	
The profiling float equipped with pH and O2 sensors has been deployed during a 4 months campaign 
in the Ligurian Sea, from 4th of December 2017 to 17th of April 2018. 
This at‐sea validation has showed that the pH sensor was not mature enough to function nominally 
at depth, presenting a pressure induced effect on the measurements between 1000 and 2000dbars, 
and a bad calibration pattern  in  the  surface  layer  (lack of calibration  steps). A comparison with 
reference measurements of pH by spectrophotometric method showed also a  large shift  , which 
was confirmed  for  the majority of DURAFET sensors deployed  in  the same period  in  the Austral 
Ocean by the SOCCOM group.  
AtlantOS D3.14 ‐ Enhancement of the Argo core mission: Deployment of Bio‐Argo and O2‐deep floats and 
improvement of the network capabilities 
 
22 
 
Figure 17. First deployment in Ligurian Sea. Vertical distribution of pH in (left) raw and 
(right) after adjustment proposed by  the manufacturer. The data between 1200 and 
1700 m are suspicious even after alignment. 
 
Figure 18. Comparison between  in‐situ  (red),  in‐situ adjusted  (green) and  reference measurements  (blue) at  the deployment 
profile 
The material has been recovered from sea, send back to the manufacturers for upgrade (hardware 
and software), and a second deployment has been scheduled from 1st of July 2018 to 01st of August 
2018 in the same Area. 
The pH sensor presented a nominal behaviour at each pressure  level,  though  its measurements 
show a slight shift compared to the reference data. The shift stabilized after the first week at sea, 
and the offset remained stable after the transition period. 
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Figure 19. Second deployment at sea – July 2018. Vertical distribution of pH by the float (red) and reference curve (blue). After a 
one‐week stabilization, a constant offset of about 0.03 pH units is remaining. 
 
Spring 2019 – Future deployment 
The acceptance of  the new USEA board  is  in strong progress, and a  float equipped with  the  full 
updated hardware will be deployed for a long term period in spring 2019. 
 
5.2 pCO2	Optode	development	for	autonomous	platforms	(GEOMAR)	
In collaboration with the Laboratoire d’Océanographie de Villefranche‐sur‐Mer (LOV), a proof‐of‐
concept  float  (PROVOR)  implementation of a CONTROS HydroFlash® O2 optode was successfully 
achieved (see Fig. 20.A and 20.B). This step was necessary as a precursor for planned field work on 
pCO2 optodes from CONTROS at that time, as those were meant to be based on the same instrument 
type. Therefore, the CONTROS HydroFlash® O2 optode was entirely integrated in the top structure, 
power supply and data string transmission of the float besides the other sensors, namely a CTD and 
Aanderaa optode.  
This dual‐oxygen float was then deployed in the morning of 7th June 2016 in the Mediterranean Sea 
off the coast of Villefranche‐sur‐Mer. This test profile can be seen in Fig. 20.C, where data is shown 
for pressure (dbar, from CTD) as well as temperature (°C), number of measurements, phase shift (°), 
signal intensity (mV) and ambient light (mV; all from HydroFlash® O2 optode). Generally, data points 
are shown for 4 different phases of the floats cycle, i.e. pre‐descent, descent, ascent and surfacing. 
While all measurements show normal behaviour before the float’s full ascent, the optode revealed 
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a strong cross‐sensitivity of the sensor spot when exposed to direct solar irradiation at the surface 
at about 12:00 pm.  
Overall, the collaboration with the LOV and results from the test gained important information for 
both GEOMAR scientists and CONTROS developers. This test revealed an issue with the sun‐shading 
of HydroFlash® O2 optode, while for the rest of the profiles data was successfully recorded without 
peculiarities. Further tests could not be carried out.  
        
 
 
A  first  prototype  of  a  planar  pCO2  mini  sensor  spot  optode  (SN  DCO2‐1116‐001)  provided  by 
CONTROS, was initially tested in the course of a research cruise (R/V Meteor cruise M133) across 
the South Atlantic  (15.12.2016 – 13.1.2017). The spot optode was  integrated  in a custom‐made 
flow‐through chamber with simultaneous temperature recording. Fig. 21.A schematically shows all 
underway measurements during M133 in which the pCO2 prototype was integrated (flow line 5d, 
red box). Optical, continuous pCO2 measurements with this prototype were carried out throughout 
the cruise using a measuring interval of 30 seconds. In total, data were recorded for 17 days. For 
comparison,  an  Aanderaa  pCO2  optode  sensor  (model  4797) was  installed  in  the  flow‐through 
chamber SOOGuard. Part of the full setup is shown in Fig. 21.B. Further information is available in 
the M133 cruise report (provided on request).  
Figure 20: (A) Schematic arrangement of the CONTROS HydroFlash® O2 optode next to the CTD and Aanderaa 
optode on a PROVOR float. (B) Successful proof‐of‐concept float (PROVOR) implementation of a CONTROS
HydroFlash® O2 optode as a precursor for further work on pCO2 optodes. (B) First profile of the CONTROS 
HydroFlash® O2 optode  recorded during  the  test deployment  (Drawing and  figures kindly provided by
Christoph Penkerc’h/LOV and Henry C. Bittig/LOV).   
(A)                                                  (B)                                                  (C) 
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Figure 21 : (A) Schematic overview of all underway measurements carried out during the research cruise 
M133 of R/V Meteor. The CONTROS pCO2 prototype (flow line 5d, red box) was arranged directly behind 
optical pCO2 measurements from an Aanderaa pCO2 optode (model 4797). (B) Arrangement of the pCO2‐
GO‐system (left), CONTROS pCO2 prototype sitting in a flow‐through chamber (middle, red box) and the 
SOOGuard system (right; picture and figure by Tobias Hahn/GEOMAR).   
The  data  acquired  both  from  the  Aanderaa  pCO2  optode  sensor  (see  Fig.  XX.A)  as well  as  the 
CONTROS prototype of a planar pCO2 mini sensor spot optode (not shown here) did not provide 
useful data as compared to the reference GO underway pCO2 system (see Fig. XX.B). After a trans‐ 
Atlantic section along 34.5°S (departure from Cape Town/South Africa) with relative stable pCO2 in 
the 370‐410 µatm, a generally lower and more variable pCO2 of 220‐360 µatm was encountered on 
the Patagonian Shelf from Jan 4th onwards. The Aanderaa pCO2 optode does detects pCO2 features 
qualitatively, particularly towards the end of the cruise. However, the pCO2 data show a (i) a rather 
long conditioning phase (> 2 days), (ii) very  long response times that do not allow to resolve the 
pCO2 variability in the open South Atlantic, and (iii) a large drift pattern towards higher pCO2. The 
data acquired with  this optode  therefore do not meet minimum quality  requirements even  for 
underway work.  
 (A)   
 (B)   
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Similar observations have been made elsewhere and points at the not satisfactory level the optode 
technology has reached with respect to pCO2. The problem lies mostly with the properties of the 
sensing foil. A new foil type with largely improved properties is needed but apparently not within 
reach of the major manufacturers. This has led to severe delays with the development of a CONTROS 
pCO2 optode up to a point where  it remains questionable to the manufacturer, whether a pCO2 
optode  product  could  actually meet  the  user  demands  concerning measurement  performance. 
Aanderaa has already announced to withdraw their pCO2 optode.  
Without a major break‐through  in pCO2 sensing foil technology, no further  improvement  in pCO2 
optodes is to be expected. For measurement of the carbon parameter pCO2 one therefore has to 
resort to the established planar membrane sensor technology with NDIR detection, which  is not 
suitable  for  integration  into  BGC‐Argo  floats  due  to  their  current  specifications  (size,  power 
demands). 
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 (A) 
 (B) 
Figure 22. Reference pCO2 data from the GO underway pCO2 system (A) and the Aanderaa 
pCO2 optode (B, green symbols) as recorded between 15.12.2016 and 13.1.2017 over the
course of the M133 cruise of R/V Meteor. After a trans‐South Atlantic section along 34.5°S 
(departure from Cape Town/South Africa), data were recorded over the Patagonian Shelf
from Jan 4th onwards. 
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6 List	of	acronyms	
BGC    Biogeochemistry 
DAC    Data Assembly Centre 
GDAC    Global Data Assembly Centre 
IOC    Intergovernmental Oceanographic Commission 
JCOMM    Joint Technical Commission for Oceanography and Marine Meteorology 
JCOMMOPS    JCOMM in‐situ Observing Programmes Support Centre 
NRT    Near Real Time 
QC    Quality Control 
PI    Principal Investigator 
KM CONTROS    Kongsberg Marine Contros Gmbh 
IFREMER    Institut Français de Recherche pour l’Exploration de la Mer 
NERC    Natural Environment Research Council 
NOC    National Oceanography Centre 
BODC    British Oceanographic Data Centre 
PML    Plymouth Marine Laboratory 
LOV    Laboratoire d’Oceanographie de Villefranche 
IEO    Instituto Espanol de Oceanografia 
GEOMAR    Helmholtz Centre for Ocean Research Kiel 
SU    Sorbonne Université 
PIRATA    Prediction and Research Moored Array in the Tropical Atlantic 
ASFAR    Autonomous System for Argo floats Release 
RREX    Reykjanes Ridge Experiment 
 
